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NPP-NASA Giver Schedule

Status as of 5/24/04

2005 2006 2007
ID |Task Name Due Date [MJA[M[J[J[A[S][O[N]D]J[FIM][A[M][I]I[A]S][O[N]D[I[FIM[A[M][I]I]A]S]O[N]D]J [FIM]AIM][I]I]A]S]O
NPP Org: ATMS 3/15/04 i : :
NPP Giver POC: Krimchansky 3/15/04
28 Deliver NPP Sensors initial training classes definition (ATMS) 1/15/05 1/15 <> Initial Training Def.
29 Deliver NPP Sensors Final training classes definition (ATMS) 4/15/05 4/15 <> Final Training Def
30 Deliver NPP Sensors Final training materials (ATMS) 10/31/05 ; 10/31 <> F|nal Training Mat.
31 Conduct ATMS Training 10/31/05 10/31 <> A'[MS Training
32 Deliver ATMS SDR Algorithms 3/15/04 ‘ SDR Alg :
33 Deliver ATMS SDR Algorithm Enhancements 6/15/04| 6/15 <> SDR Alg. Enh
34 Deliver ATMS SDR S/W Documents 9/15/04 9/15 <> SDR S/W Doc.
35 Deliver ATMS EDU Sensor Design Update from NASA (CDRL 11) 9/30/04 9/30 <> EDU :Des. UD (CDRL 11)
36 Deliver ATMS FM1 Sensor Design Update from NASA (CDRL 17) 12/31/04 12/31 <> FM1 Des. UD (CDRL 17)
37 Deliver ATMS EDU Calibration Log Book (CDRL 42) 10/31/04 10/31 <> EDU Cal Log Book (CDRL 42)
38 Deliver ATMS PFM Calibration Log Book (CDRL 42) 2/14/05 2/14 <> PFM Cal Log Book (CDRL 42)
39 Deliver ATMS EDU Command List and Description (CDRL 48) 10/31/04 10/31 <> EDU Cmnd List and Descr. (CDRL 48)
40 Deliver ATMS PFM Command List and Description (CDRL 48) 2/14/05 2/14 <> PFM Cmnd List and Descr (CDRL 48)
41 Deliver ATMS EDU Engineering Telemetry Description (CDRL 50) 10/31/04 10/31 <> EDU Eng. Tel. Descr. (CDRL 50) '
42 Deliver ATMS PFM Engineering Telemetry Description (CDRL 50) 2/14/05 2/14 <> PFM Eng. Tel. Descr. (CDRL 50)
43 Deliver ATMS EDU O&M Manuals (CDRL 51) 10/31/04 10/31 <> EDU O&M Man. (CDRL 51)
44 Deliver ATMS PFM O&M Manuals (CDRL 51) 2/14/05 2/14 <> PFM O&M Man. (CDRL 51)
45 Deliver ATMS EDU Operations In-Flight Cal Procedure (CDRL 53) 10/31/04 10/31 <> EQU Ops In-Flight Cal Procs (CD:RL 53)
46 Deliver ATMS PFM Operations In-Flight Cal Procedure (CDRL 53) 2/14/05 2/14 <> PFM Ops In-Flight Cal Procs (CDRL 53)
NPP Org: LSS 2/11/05 1 :
NPP Giver POC: Jones 2/11/05 i
47 Deliver NPP Prelim Launch Vehicle ICD (NASA) 2/11/05 2lli <> LV ICD (Prelim) :
48 Deliver NPP Final Launch Countdown Scripts (T minus and L minu 5/1/06 1 5/1 <> Final Lnch Cntdw.n Scripts
49 Deliver Final NPP Launch Vehicle ICD (NASA) 10/3/06 LV ICD (Final) <> 10/3;
NPP Org: NASA SN 4/30/04 :
NPP Giver POC: Meyers 4/30/04
50 Deliver Draft Network Requirements Document (NRD) 4/30/04 B0 ’ NRD (Draft) ;
51 Deliver Project Service Level Agreement (PSLA) 12/21/04 12/21 <> PSLA
52 Deliver Final Network Requirements Document (NRD) 3/22/05 3/22 <> NRD (Final)
NPP Org: NP-FO 5/17/04 :
NPP Giver POC: Smith 5/17/04
53 Deliver S/IC ROP Tracking Matrix - Drop 1 5/17/04 | /17 0 S/C ROP Matnx Drop 1
54 Deliver S/C Script Tracking Matrix - Drop 1 6/15/04| 6/15 <> S/C Script Matnx Drop 1
55 Deliver S/C ROP Tracking Matrix - Drop 2 8/16/04 E8/16 <> S/C ROPI Matrix - Drop 2
56 Deliver S/C Script Tracking Matrix - Drop 2 9/15/04 i o9/15 <> SIC Script Matrix - Drop 2
57 Deliver S/C ROP Tracking Matrix - Drop 3 1/15/05 1/15 <> Sat. ROP Matrix - Drop 3 .
58 Deliver S/C Script Tracking Matrix - Drop 3 1/15/05 1/15 <> Sat. Script Matrix - Drop 3
59 Deliver Incremental Drop #1 - S/C ROPs/Scripts - (EPDS, Comm « 2/15/05 2/15 <> S/C ROPs/Scripts - Drop? 1
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60 Deliver Incremental Drop #2 - S/IC ROPs/Scripts - Incr. Drop 2 (C& 5/10/05 1 5/10 <> S/IC ROPs/Scripts -Drop 2 :
61 Deliver Incremental Drop #3 - S/IC ROPs/Scripts - Incr. Drop 3 (AD 7/18/05 7/18 <> S/C ROPs/Scrlpts Drop 3
62 Deliver S/C I&T Display Pages 2/15/05 2/15 <> S/C I1&T Display Pgs.
63 Deliver Sensors I&T Display Pages 12/1/05 12/1 <> Sensors 1&T Display Pgs.
64 Deliver Prelim ORT Plan 2/3/06 2/3 <> ORT Plan (Prelim)
65 Deliver Final ORT Plan 6/7/06 6/7 <> ORT Plan (Flnal)
66 ** Einal Orbit Analysis & Planning *** 6/14/06 6/14 <> Orbit Analy5|s: & PIng. (TBR)

NPP Org: NP-GO 7/19/05 :

NPP Giver POC: Smith 7/19/05 :

67 Deliver Initial Satellite Integrated Acitivation Plan 7/19/05 7/19 <> Integ. Activ;. Plan (Initial) 5
68 Deliver Final Satellite Integrated Acitivation Plan 9/15/06 5 9/15 <> Integ. ;Activ. Plan (Final)

NPP Org: S/IC 3/22/04 :

NPP Giver POC: Anselm 3/22/04

69 Deliver NPP S/C C&T Simulator Delivery 2 3/22/04 ‘ C&T Sim Del. 2 :
70 Deliver NPP S/C C&T Simulator Delivery 2.1 6/30/04 6/3@ <> C&T Sim Del 2.1
71 Deliver Couple Loads Analysis (Interim) 7/30/04 7-"30 <> Couple Loads Analysis (Interim)
72 Deliver I1&T Utilities & Procs 8/2/04 58/2 <> | 1&T Utiities & Procs
73 Deliver NPP S/C C&T Simulator Delivery 3 (incl. Table Displays) 9/30/04 i 9/30 <> C&T Sim Del. 3
74 Deliver NPP S/C Simulator Hardware Delivery 12/30/04 12/30 <> S/C Sim
75 Deliver Spacecraft Simulator - C3S ICD Information 7/19/05 7/19 <> SC Sim- CSS Info
76 Deliver NPP Factory Anomaly Files / Initial Compilation 10/31/05 10/31 <> Inlylal Fact. Anom. Files
77 Conduct S/C Training 10/31/05 10/31 <> S/C Training
78 Deliver NPP Launch Vehicle Documentation (LVD) (DID 4) 4/29/05 : L4129 <> LVD (DID 4)
79 Deliver NPP S-band Data Format ICD Draft (DID 5) 4/12/04 ‘ $- Band Draft ICD (DID5)
80 Deliver Final NPP S-band Data Format ICD (DID 5) 6/1/04 | 6/1 {> S-Band Final |CD (DID5)
81 Deliver NPP X-band Data Format ICD Draft (DID 5) 4/12/04 ‘ );K-Band Draft ICD (D|D5)
82 Deliver Final NPP X-band Data Format ICD (DID 5) 6/1/04| 6/1 <> X-Band Final ICD (DID5) 5
83 Deliver Final NPP Satellite-C3S Interface Control Doc. (SC-C3S IC 7/19/05 : ‘ 7/19 <> SC-C3S ICD (DID5)
84 Deliver NPP Satellite-Space Network Interface Control Doc. (SC-S 7/19/05 7/19 <> SC-SN ICD (DID6)
85 Deliver S/C & Sat. Integration & Test Plan (incl. Align. pln) (DID 7) 2/14/05 2/14 <> Alignmnt Plan (DID7) :
86 Deliver Final Spacecraft and Satellite I&T procedures (DID 7A) 1/15/06 1/15 <> SC/Sat. I&T Procs (DID?A)
87 Deliver Final Satellite Operations Description Manual (SODM) (DIC 7/19/05 : 7/19 <> SODM (DID8) :
88 Deliver NPP Telemetry and Command Handbook: Drop 1 (DID 9) 3/22/04 ‘ T&:C Hnbk Drop 1 (DID9) :
89 Deliver NPP T&C Handbook: Drop 2 (DID 9) **Incl. in S/C db 2.1** 6/3C * Drop 2: |nc|uded in S/ICdb 2.1
90 Deliver NPP T&C Handbook: Drop 3 (DID 9) **Incl. In S/C db 3** 9/15 * Drop 3: included in S/C db 3
91 Deliver NPP Telemetry and Command Handbook: Drop 4 (DID 9) 12/15/04 12/15 <> T&C Hnbk Drop 4 (DID9)
92 Deliver Final NPP Telemetry and Command Handbook (DID 9) 7/19/05 7119 <> T&C Hnbk Final (DID9)
93 Deliver Final S/C Flight Activation Operations Plan (DID 10) 7/19/05 7/19 <> S/C FAOP (DIDlO)
94 Deliver Launch Site Ops and Test Plan (DID 11) 10/1/05 10/1 <> anh. Site Ops & Tst PIn (DID11) ;
95 Deliver Prelim. Launch Site Ops and Test Procedures (DID 12) 12/15/05 12/15 <> Lnch Site Ops & Tst Procs (P:relim) (DID12)

Status as of 5/24/04
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96 Deliver Final Launch Site Ops and Test Procedures (DID 12) 4/30/06 i i 4/30 <> Lnch Site Ops & Tst Procs (Final) (DID12)
97 Deliver NPP Transport and Handling Proc (DID 14) 12/15/05 12/15 <> Trnspt Handl. Procs (DID14)
98 Deliver Sat. Contamination / Cleanliness Control Plan (DID 18) 10/31/04 10/31 <> Sat Contam. Ctrl Plan (DID18) :
99 Deliver Satellite Acceptance Review Package (DID 32) 1/15/07 ; Sat Accpt Rev. Pkg (DID32) <> 1/15
100 Deliver NPP High Rate Data (HRD) ICD (DID 40) 7/19/05 7/19 <> HRD ICD Flnal (DID40)
101 Deliver NPP Mission Data Format Control Book (MDFCB): Drop 1 | 3/22/04 ‘ MDFCB Drop 1 (DID41)
102 Deliver NPP Mission Data Format Control Book (MDFCB): Drop 2 | 6/15/04| 6/15 <> MDFCB Drop 2 (DID41)
103 Deliver NPP Mission Data Format Control Book (MDFCB): Drop 3 | 9/15/04 9/15 <> MDFCB Drop 3 (DID41)
104 Deliver NPP Mission Data Format Control Book (MDFCB): Drop 4 | 12/15/04 12/15 <> MDFCB Drop 4 (DID41)
105 Deliver Final NPP Mission Data Format Control Book (MDFCB) (DI 7/19/05 7/19 <> MDFCB Fmal (DID41)
106 Deliver Final NPP Spacecraft Simulator - C3S ICD (FVS) (Input fro 7/19/05 : ‘ 7/19 <> SC Sim- C3§ ICD (FVS/Input) (DID42)
107 Deliver NPP S/C Database Update (BALL): Drop 2 (DID 43) 3/22/04 ‘ S/EC db Updt 2 (DID43) 5
108 Deliver NPP S/C Database Update (BALL): Drop 2.1 (DID 43) 6/30/04 6/3(:;4 <> S/C db Updt 2 1 (DID43)
109 Deliver NPP S/C Database Update (BALL): Drop 3 (DID 43) 9/30/04 9/30 <> SIC db Updt 3 (DID43)
110 Deliver NPP S/C Database Update (BALL): Drop 4 (DID 43) 3/15/05 3/15 <> S/C db Updt 4 (DID43)
111 Deliver NPP S/C Database Update (BALL): Drop 5 (DID 43) 9/15/05 ; 9/15 <> S/C db Updt 5 (DID43) :
112 Deliver NPP S/C Database Update (BALL): Drop 6 (DID 43) 3/15/06 3/15 <> S/C db Updt 6 (DID 43)
113 Deliver NPP S/C Database Update (BALL): Drop 7 (DID 43) 9/15/06 : 9/15 <> S/C db Updt 7 (DID43)
114 Deliver NPP S/C Database Update (BALL): Post Launch (DID 43) 12/30/06 S/C db Updt Post-Lnch (DID43) <> 12/30
115 Deliver NPP S/C C&T Simulator Ops Manual Delivery 2 (DID 44) 3/22/04 ‘ C&T Sim Ops Man DeI 2 (DID44) :
116 Deliver NPP S/C C&T Simulator Ops Manual Delivery 3 (DID 44) 9/15/04 9/15 <> C&T S|m Ops Man Del. 3 (DID44)
117 Deliver Spacecraft Simulator Operations Manual (BALL) (DID 45) 12/15/04 : 12/15 <> SC Sim Ops Man (DID45)
118 Deliver OMPS SIIS Ops Manual (DID 46) 8/16/04 8/16 <> OMPS SIIS Ops Man (DID46)
119 Deliver CrIS SIIS Ops Manual (DID 46) 11/1/04 : 11/1 <> CrIS SIIS Ops Man (DID46)
120 Deliver VIIRS SIIS Ops Manual (DID 46) 3/25/05 3/25 <> VIIRS SIIS Ops Man (DID46)
121 Deliver Final Flight Operations Training Package (DID 47) 1/31/06 : 131 <> FO Trng Pkg (DID47)

NPP Org: SDS 10/14/04

NPP Giver POC: Schweiss 10/14/04 3

122 Deliver any links for informal testing with SDS 10/14/04 10/14 <> SDs Links for Testing

NPP Org: SI&T 4/2/04 1

NPP Giver POC: Smith 4/2/04

123 Deliver NCT 1 Test Plan 4/2/04 ‘ NCTl Test Plan ‘
124 Deliver NCT 2A Test Plan 8/20/04 8/20 <> NCT2A Test Plan
125 Deliver NCT 2B Test Plan 1/5/05 : 1/5 <> NCT2B Test Plan 5
126 Deliver ICT Test Plans 5/22/05 5/22 <> ICT Test Plans
127 Deliver FTT Test Plans 8/2/05 8/2 <> FTT Test I:Dlans
128 Deliver NCT 3 Test Plan 8/19/05 8/19 <> NCT3 Te:st Plan
129 Deliver NCT 4 Test Plan 12/1/05 12/1 <> ENCT4 Test Plan
130 Deliver SPT Test Plan 3/1/06 3/1 <> SPT Test Plan




